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NEASE CHEMICAL SITE, SALEM, OHIO 
REMEDIAL INVESTIGATION/FEASIBILITY STUDY 

MONTHLY PROGRESS REPORT 
JULY 2004 

1.0 INTRODUCTION 

This progress report has been prepared in accordance with Paragraph XE of the Administrative 
Order of Consent regarding a Remedial Investigation/Feasibility Study of the Nease Chemical 
Site in Salem, Ohio. The report summarizes the major RI/FS actions during the month along with 
investigation results and any problems encountered in the project. Activities planned for next 
month are also presented. 

2.0 SUMMARY OF ACTIVITIES PERFORMED 

2.1 Project Activitv Summary 

The activities that were initiated and/or completed during the month are described. All activities 
were performed in accordance with the detailed protocol provided in the approved Work Plan. 

2.2 Fieldwork 

No fieldwork occurred during this month. 

2.3 Reports 

2.3.1 Remedial Investigation - Endangerment Assessment (EA) 

Based on 2002 comments from the agencies, a revised Endangerment Assessment was 
submitted in April (Chapter I through VIM; Health) and June 2003 (Chapter IX and X; Ecological). 
It is currently under agencies' final review. On February 9, 2004, OEPA submitted its comments 
regarding the ecological assessment. USEPA Region V submitted its comments in March 16, 
2004. ROC submitted the draft final EA on April 26, 2004. 

On March 18, 2003, the agencies and ROC had a meeting regarding the upcoming Feasibility 
Study (FS). The parties discussed site conceptual model, proposed operational units (OU 1- 4), 
remedial actions objectives and technology screening (OU-2). A follow-up meeting was held on 
October 15, 2003. ROC presented the results from July 2003 groundwater sampling round and its 
meaning for the site remediation. The parties also discussed the Remedial Action Objectives and 
the remedial alternatives to be evaluated in the final document. US EPA Region V submitted its 
comments on March 16, 2004. OEPA's comments were received on May 6, 2004. The comments 
were discussed in a conference call; a response ind. a time schedule for the preparation of a 
draft FS was summarized in letter dated May 26, 2004. The draft FS (OU-2) needs to be 
submitted by August 26, 2004. 

2.4 Meetings 

No meeting was held during this month. 

3.0 VARIATIONS FROM THE APPROVED RI/FS WORK PLAN 

No variations from the approved Work Plans occurred during the month. 

4.0 RESULTS OF SAMPLING, TESTS AND ANALYSES 

No sampling was conducted during this month. 



5.0 PROJECT SCHEDULE 

The attached updated Work Plan schedule identifies completion and target dates for project 
activities. Those scheduled to occur over the next several months include: 

• Prepare Feasibility Study (OU-2; groundwater and soil) 

6.0 DIFFICULTIES ENCOUNTERED AND ACTION TAKEN TO RESOLVE PROBLEMS 

No significant difficulties were encountered. 

7.0 PERSONNEL CHANGES 

US EPA Region V named Mary Logan as the new Remedial Project Manager for the Nease 
Chemical Site.. 

8.0 ANTICIPATED PROJECT ACTIVITIES FOR AUGUST 2004 

• Monthly Progress Report August 2004 
• Prepare Feasibility Study (OU-2) 



Table 1 
Nease Chemical Site, Salem, Ohio 

RI/FS Schedule 

Date Task/Activity/Deliverable/Milestone 

February 22, 1988 
Aprils, 1991 
July 6, 1993 
July 29-30, 1993 
August 10, 1993 
September 10,1993 
October 10, 1993 
November 10,1993 
Nov./Dec, 1993 
December 10,1993 
January 10, 1994 
February 10,1994 
March 10, 1994 
March 30, 1994 
April 10, 1994 
May 10, 1994 
June 10,1994 
July 10, 1994 
August 10, 1994 
August 18, 1994 
August 22, 1994 
September 6,1994 
September 10,1994 
September 23,1994 
October 7, 1994 
October 10, 1994 

November 8, 1994 
November 10,1994 
December 10,1994 
December 13-19, 
1994 
January 10, 1995 
February 10, 1995 
February 27, 1995 

March 10, 1995 
March 30, 1995 
April 10, 1995 
April 25, 1995 
May 10,1995 

Effective Date of RI/FS Administrative Order of Consent 
Partial Salem Rl submitted to Agencies 
Salem Rl submitted to Agencies 
Source sampling event, ROC/Golder and Agencies/B&V WST 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Egypt Swamp Sampling Event 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit Supplemental Production Well Closure Plant to Agencies 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit to Agencies Additional Rl Report: MFLBC 
Receipt of US EPA Draft Comments on 1993 Salem Rl Report 
Receipt of US EPA Comments on 1993 Salem Rl Report 

Submit monthly progress report 
Receipt of USEPA Comments on Well Closure Plan 

Submit Supplemental Production Well Closure Plan (Revision #1) 
Submit monthly progress report 

Receipt of USEPA approval of Well Closure Plan (Revision #1) 
Submit monthly progress report 
Submit monthly progress report 
Production Well Closure Field Work 

Submit monthly progress report 
Submit monthly progress report 

Receipt of USEPA Comments to Additional Remedial Investigation 
Report 
Submit monthly progress report 
Revised MFLBC Sampling Plan submitted 
Submit monthly progress report 
Meet to finalize MFLBC Sampling Plan 
Submit monthly progress report 



Date Task/Activity/Deliverable/Milestone 

June 6, 1995 
June 10, 1995 
June 30, 1995 
July 5, 1995 
July 6, 1995 
July 10, 1995 
August 1, 1995 
August 4, 1995 
August 10, 1995 
September 5-15, 
1995 
September 10,1995 
September 12, 1995 
September 18-30, 
1995 
October 6, 1995 
October 25, 1995 
October 30-
November2,1995 
November 10,1995 
December 10,1995 
December 28,1995 
January 10, 1996 
January 31, 1996 
February 10, 1996 
March 10, 1996 
April 10, 1996 
April 24, 1996 
May 10,1996 
May 24, 1996 
June 10,1996 
June 14,1996 
June 19, 1996 
July 10, 1996 
August 10, 1996 
September 6,1996 
September 11,1996 
October 10, 1996 

November 10,1996 
December 10,1996 
December, 1996 
January 10,1997 
January 23, 1997 
February 7, 1997 

Propose groundwater sampling Round 3 
Submit monthly progress report 
Receive agency comments to groundwater sampling Round 3 proposal 
Receive agency approval of MFLBC Sampling Plan 
Submit revised Round 3 groundwater sampling proposal 
Submit monthly progress report 
Receive Agency approval for CAL MPK analysis 
Submit Rt. 14/Feeder Creek Plan to Agencies 
Submit monthly progress report 
Anticipated MFLBC phase III Sample Collection 

Submit monthly progress report 
Receive agency comments on Rt. 14/Feeder Creek Sampling Plan 

Round 3 Groundwater Collection 

Submit revised Rt. 14/Feeder Creek Sampling Plan 

Resubmit revised Rt. 14/Feeder Creek Sampling (Verbal Comments) 
Collect Rt. 14/Feeder Creek Samples 

Submit monthly progress report 
Submit monthly progress report 
Receive Agency comments to Remedial Investigation Report 
Submit monthly progress report 

Submit Revised Rl Report Volumes 1,1A, 3 and 4 
Submit monthly progress report 

Submit monthly progress report 
Submit monthly progress report 

Meeting with agencies to discuss project status and submittal dates 
Submit monthly progress report 
Submit Appendix N 
Submit monthly progress report 
Submit Round 3 Groundwater Sampling Data 
Revised Rl Approved by EP/VOEPA 

Submit monthly progress report 

Submit monthly progress report 
Submit monthly progress report 

Meeting with Agencies to discuss Endangerment Assessment Comments 
Submit monthly progress report, Submit revised Rt. 14/FC Investigation 
Results, Submit revised Eastern Plume/DNAPL Work Plan 
Submit monthly progress report 
Submit monthly progress report 
Complete Fieldwork E. Plume/DNAPL Workplan 
Submit monthly progress report 

Piezometer (hydropunch) sampling conducted 
Submit monthly progress report 



Date 

March 7, 1997 
March 25,1997 
April 10, 1997 
May 9, 1997 
June 9, 1997 
June 30, 1997 
Julys, 1997 
July 18, 1997 
Augusts, 1997 
August 20, 1997 
September 10,1997 
October 10, 1997 
November 10, 1997 
December 10,1997 
December 18, 1997 

December 18,1997 
December 29, 1997 
Januarys, 1998 
January 9, 1998 
January 13, 1998 

January 22, 1998 

January 28, 1998 
January 29, 1998 

February 3, 1998 
February 10,1998 
February 12, 1998 

March 10, 1998 
April 1, 1998 
Aprils, 1998 
April 15, 1998 
May 7, 1998 
June 9, 1998 
July 10,1998 
Augusts, 1998 
August 7, 1998 
August 14, 1998 
August 26, 1998 
September 10, 1998 
Octobers, 1998 
October 9, 1998 

Task/Activity/Deliverable/Milestone 

Submit monthly progress report 

Receive agency comments on E. Plume/DNAPL Workplan 
Submit monthly progress report 

Submit monthly progress report 
Submit monthly progress report 
Receive Agency comments on Appendix N, Rl 
Submit monthly progress report 

Submit revision package for Appendix N addressing agency comments 
Submit DNAPL/Eastern Plume Report and Monthly progress report 
Agency approval of Appendix N 
Submit monthly progress report 

Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Receive (12/19/97) agency comments to previously submitted EA 
chapters 
Receive (12/29/97) USEPA Comments to Eastern Plume/DNAPL report 
Receive (12/31/97) OEPA Comments to Eastern Plume/DNAPL report 
Clarifications to agency EA comments requested by ROC letter 
Submit monthly progress report 
Telephone conference to obtain clarification on agency EA comments 
(human health) 
Meeting in US EPA's Chicago offices to discuss Eastern Plume/DNAPL 
report comments 
Telephone conference to obtain clarifications on agency EA comments 
Telephone conference to obtain clarifications on agency EA comments 
(Ecological and revision schedule) 
ROC letter regarding summary of previous EA clarification telephone calls 
Submit monthly progress report 

Meeting in Twinsburg, OH to discuss agency comment to EA chapters 
and approach for finalization of remaining chapters. 
Submit monthly progress report 

Receiver USEPA comments to revised Eastern Plume/DNAPL report 
Submit monthly progress report 
Submit Complete EA 
Submit monthly progress report 
Submit monthly progress report 

Submit monthly progress report 

Revised Eastern Plume/DNAPL report submitted 
Submit monthly progress report 
Receive draft agency comments on EA 

Meeting in Twinsburg, Ohio to discuss EA comments 

Submit monthly progress report 
Meeting to discuss EA technical issues (EPA office, Chicago) 
Submit monthly progress report 



Date 

Novembers, 1998 
November 10, 1998 
November 30, 1998 
December 10, 1998 
December 15, 1998 
Januarys, 1999 
Januarys, 1999 
January 22,1999 
Februarys, 1999 
February 9, 1999 
February 10, 1999 
February 23, 1999 
March 9, 1999 
March 16,1999 

Aprils, 1999 
April 9, 1999 
May 10, 1999 
May 17, 1999 
June 7, 1999 

June 9, 1999 
June 18,1999 
July 9, 1999 
July 12-21, 1999 
July 28, 1999 
Augusts, 1999 
September 1,1999 

September 10, 1999 
Octobers, 1999 
Novembers, 1999 
December 9,1999 
January 10, 2000 
January 11, 2000 
February 10, 2000 
March 8, 2000 
March 31,2000 
April 4, 2000 
May 10, 2000 

June 7, 2000 
June 8, 2000 
July 7, 2000 
July 31, 2000 

Task/Activity/Deliverable/Milestone 

Teleconference on EA comments 
Submit monthly progress report 
Receive additional agency comments on EA 
Submit monthly progress report 
Teleconference on EA comments 

Teleconference on EA comments (remaining item information status) 
Submit monthly progress report 

Submit EA Appendices 
Agency MFLBC Sampling Letter received 
Receive partial agency comments to EA/Appendices 
Submit monthly progress report 
ROC responds to MFLBC Sampling proposal 
Submit monthly progress report 
Receive additional agency comments to E/VAppendices, more 
anticipated 
Receive final agency comments to E/VAppendicies 
Submit monthly progress report 
Submit monthly progress report 
Agency response letter to ROC MFLBC sampling proposal received 
Conference call to resolve details on MFLBC sampling program and 
locations 
Submit monthly progress report 
Submit revised EA 
Submit monthly progress report 
Conduct additional MFLBC field sampling work 
ROC proposal for Residential well sampling program via a conference call 
Submit monthly progress report 
Agency approval of residential well sampling program via a conference 
call 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Conduct Residential Well Sampling Program 
Submit monthly progress report 
Submit monthly progress report 
Submit MFLBC Date Summary Report 
Submit monthly progress report 
Submit monthly progress report 

Submit Residential Well Sampling Results 
Submit monthly progress report 

Submit monthly progress report 
Received agency comment letter regarding draft Endangerment 



Date 

August 8, 2000 
September 8, 2000 
October 4, 20000 

October 11, 2000 

November 3, 2000 
November 14, 2000 
December 8, 2000 
December 12, 2000 
January 4, 2001 
February 6, 2001 
March 8, 2001 
April 9, 2001 
April 11, 2001 
May S, 2001 
May 18, 2001 
June 6, 2001 
July 6, 2001 
August 7, 2001 
August 20, 2001 
September 7, 2001 
September 10, 2001 
September 18, 2001 
October 5, 2001 
October 19, 2001 
November 2, 2001 
November 7, 2001 
December 7, 2001 
December 28, 2001 
January 9, 2001 
January 25, 2002 
February 8, 2002 
March 5, 2002 
April 5, 2002 
May 8, 2002 
June 5, 2002 
July 8, 2002 
August 9, 2002 
August 26, 2002 
September 10, 2002 
October 10, 2002 
October 30, 2002 
November 6, 2002 
December 3, 2002 
December 10,2002 
December 30, 2002 
January 9, 2003 
February 5, 2003 
March 18,2003 
March 19,2003 

Task/Activity/Deliverable/Milestone 

Assessment 

Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 

Agencies/ROC meeting regarding agency's comments to draft 
Endangerment Assessment 
Submit monthly progress report 
Submit parts of the revised Endangerment Assessment (Chapter 1 - 4, 9) 
Submit monthly progress report 
Submit parts of the revised Endangerment Assessment (Chapter 10) 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Received agencies' comments regarding Appendix I 
Submit monthly progress report 
Received agencies' comments regarding Appendix I 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Received agencies' comments regarding indoor air 
Received agencies' comments regarding dermal exposure 
Submit monthly progress report 
Initial response to agencies' September 7, 2001 letter 
Submit Monthly progress report 
Received agencies' comment letter regarding EA issues 
Response to agencies' comments October 19, 2001 
Submit monthly progress report 
Submit monthly progress report 
Submit draft final Endangerment Assessment (Human Health) 
Submit monthly progress report 
Submit revised EA Chapters VI and VIII 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
EPA submit comments regarding ecological part of EA 
Submit monthly progress report 
Submit monthly progress report 
Submit Draft Endangerment Assessment (Human Health Part) 
Submit monthly progress report 
Meeting with the agencies regarding the ecological part of the EA 
Submit monthly progress report 
Agency comment letter regarding EA 
Submit progress report 
Submit monthly progress report 
Meeting between agencies and ROC regarding FS 
Submit monthly progress report 



Date 

April 7, 2003 
April 25, 2003 
May 7, 2003 
June 10, 2003 
June 23, 2003 
July 8, 2003 
July 21, 2003 
August 8, 2003 
September 5, 2003 
October S, 2003 
October 15, 2003 
October 10, 2003 
November 10, 2003 
December 8, 2003 
January 9, 2004 
February 6, 2004 
February 9, 2004 
March 15, 2004 
March 16,2004 
April 7, 2004 
April 26, 2004 
May 6, 2004 
May 7, 2004 
June 7, 2004 
July 9, 2004 
August 9, 2004 

Task/Activity/Deliverable/Milestone 

Submit monthly progress report 
Submit revised EA Chapter 1 - VIII (Human Health) 
Submit monthly progress report 
Submit monthly progress report 
Submit revised EA Chapter IX and X (Ecology) 
Submit monthly progress report 
Start groundwater sampling (36 MW, sandbank) 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Meeting between agencies and ROC (FS groundwater and 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
OEPA comments regarding ecological assessment 
Submit monthly progress report 
US EPA Region V comments regarding EA and FS (OU-2) 
Submit monthly progress report 
Submit draft final EA 
OEPA comments regarding FS (OU-2) 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit Monthly Progress Report 

soil) 
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NEASE CHEMICAL SITE, SALEM, OHIO 
REMOVAL ACTION 

MONTHLY PROGRESS REPORT 
JULY 2004 

1.0 INTRODUCTION 

This progress report has been prepared in accordance with Paragraph 14 of the "Order" section 
of the Administrative Order by Consent (AOC) Docket No. V-W-94-C-212, effective November 17, 
1993, regarding a Removal Action at the Nease Chemical Site in Salem, Ohio. The report 
summarizes the major activities during the month along with investigation results and any 
problems encountered on the project. Activities planned for next month are also presented. 

2.0 SUMMARY OF ACTIVITIES PERFORMED 

2.1 Proiect Activitv 

The activities that were initiated and/or completed during this month are described below. 
Activities were performed in accordance with the Removal Action AOC. 

OEPA, Northeast District Office conducted a compliance evaluation inspection of the Salem Site 
on April 30 and May 26, 2004. A follow-up letter from OEPA was submitted on June 28, 2004. 
ROC has responded in a letter dated July 30, 2004 and will also propose some modifications to 
the groundwater treatment plant. 

2.2 Work Plan Preparation/Reports 

No work plans/reports were submitted this period. 

2.3 Fieldwork 

2.3.1 Site Inspections 

The results of the monthly site inspection carried out at the site in July 30, 2004 are shown in 
Attachment 1. 

2.3.2 Monthlv Water Level Measurements 

The next water level measurements are planned for August 2004. 

2.3.3 Treatment Plant Operation 

The treatment plant operated mostly normal throughout the month (see Chapter 6). 

2.4.1.1 Meetings 

No meeting occurred during this month. 

3.0 VARIATIONS FROM THE APPROVED REMOVAL ACTION WORK PLAN 

There were no variations from the approved Removal Action Work Plan for the month. 



4.0 RESULTS OF INSPECTIONS, ENVIRONMENTAL SAMPLING, TESTS AND 
ANALYSES 

Water monitoring samples were collected from the treatment plant during June/July 2004. 
Attachment 2 and 3 include results from water and air samples collected on June 16, 2004 and 
July 6, 2004 (Lab: Exygen Research). The mid-July sampling results were not available at the 
time reporting. It will be included in the next monthly report. 

5.0 PROJECT SCHEDULE 

The updated Work Plan schedule identifies completion and target dates for project activities. 

6.0 DIFFICULTIES ENCOUNTERED AND ACTION TAKEN TO RESOLVE PROBLEMS 

On June 14, 2004, ROC informed OEPA that the influent tank of the onsite groundwater system 
had overflown. The water level switch in the tank, which normally shuts down the pump of the 
leachate collection system at a certain water level reached in the tank, was not functioning 
because of iron precipitation. The water recovered from the collection system discharged to the 
floor inside the treatment plant building. Some portion of this water also discharged to the ground 
outside the building. There was no indication that water reached any drainage ditch. The 
discharge area is inside the capture zone of the groundwater collection system. Infiltrated water is 
expected to be recovered. 

ROC promptly informed Joe Trocchio, OEPA site manager from the NE District Office and the 
Spill Hotline. A written notification was submitted to OEPA on June 15, 2004. Water on the floor 
was vacuumed up. The influent of the treatment system was sampled on June 16, 2004. The 
results were used to characterize the water. The results including an evaluation were submitted in 
a letter dated July 14, 2004 to OEPA. 

On July 30, 2004, ROC responded to the follow-up letter from OEPA dated June 28, 2004. ROC 
is currently working on a proposal of treatment plant modifications to prevent an overrun of the 
influent tank. Appropriate containment of the unit is also under consideration. 

7.0 PERSONNEL CHANGES 

US EPA Region V named Mary Logan as the new Remedial Project Manager for the Nease 
Chemical Site. 

8.0 TYPES AND QUANTITIES OF REMOVED MATERIALS 

For the period from July 1 through July 31, 2004 the following material was removed: 

• 15,000 gallons of leachate and/or backwash water were disposed off-site at a 
licensed treatment facility. 

• Approximately 118,862 gallons were pumped from Leachate Collection 
System 1 (LCS-1) (total for LCS-1 =16,609,258 gal). 

• Approximately 7,182 gallons were pumped from Leachate Collection System 
2 (LCS-2) (total for LCS-2 = 1,140,587 gal). 

• 1,003 gallons of water were pumped from Pond 1 (total for the pond = 
887,603 gallons). 

• Approximately 12 pounds of organic compounds were removed during 
pumping (estimate based on average VOC/SVOC concentrations for each 



source). 

9.0 ANTICIPATED PROJECT ACTIVITIES FOR AUGUST 2004 

Removal Action activities scheduled for the upcoming month include on-going implementation of 
the approved Removal Action Work Plan involving: 

• Collection of groundwater from the existing collection systems LCS-1, LCS-2 and 
Pond 1. 

• Monthly Progress Report 

080g04.doc 



Table 1 
Nease Chemical Site, Salem, Ohio 

Removal Action Schedule 

Date 

November 17,1993 
November 17,1993 
November 23, 1993 

November 28, 1993 
December 1,1993 

December 9, 1993 

December 10,1993 
December 17,1993 

Januarys, 1994 
January 10, 1994 
January 15, 1994 
January 17, 1994 

January 24, 1994 

February 4, 1994 

February 10, 1994 
February 11,1994 
March 2, 1994 
March 10,1994 
April 10, 1994 
April 13, 1994 

April 20, 1994 

May 10, 1994 
May 13, 1994 

May 25, 1994 

May 25, 1994 

June 1, 1994 

June 10,1994 

June 24, 1994 
July 10,1994 
July 26, 1994 

July 28, 1994 
August 10, 1994 
August 30, 1994 

September 10, 1994 

Task/Activity/Deliverable/Milestone 

Removal AOC Effective Date 
Commence Preparation of Removal Action Work Plan 
Submit Treatment Plant Performance Evaluation Work Plan (Rev. #1) 

USEPA Conditional Approval of TPPEWP 
Commence Treatment Plant Performance Evaluation 
Complete Treatment Plant Performance Evaluation 

Submit monthly progress report 
Submit Removal Action Work Plan (Rev #0) to USEPA 
USEPA Approval of TPPEWP (Rev #1) 
Submit monthly progress report 
Complete Treatment Plant Data Analysis and Evaluation 
Notify EPA of inability of Treatment Plant to meet proposed discharge 
criteria. Commence preparation of Treatment Plant Modifications Work 
Plan (TPMWP) 
USEPA disapproval of Removal Action Work Plan (Rev. #0) and 
associated comments 
Submit Revised Removal Action Work Plan (Rev #1) and Response to 
Agency comments 
Submit monthly progress report 
Submit Treatment Plant Performance Evaluation Report (TPPER) 
Submit Treatment Plant Modifications Work Plan (TPMWP, Rev. #0) 
Submit monthly progress report 
Submit monthly progress report 

Submit Revised Removal Action Work Plan (Rev #2) and Response to 
Agency comments 
Submit Revised TPMWP (Rev #1) and Response to Agency comments 
Submit monthly progress report 

Submit Updates (Rev #3) to Removal Action Work Plan (Rev #2) and 
Response to Agency comments 
USEPA approval of Revised RA Work Plan (Rev #2). Commence work 
on Work Plan implementation 
Commence Preparation of Removal Action WP Addendum 
Receipt of USEPA approval of Revised RA Work Plan (Rev #3) 
Submit monthly progress report 

Submit TPMWP (Rev #2) 
Submit monthly progress report 
Submit Treatment Plant Modifications Design Technical Memorandum 
(TPMDTM, Rev #0) 
Receipt of USEPA approval of TPMWP (Rev #2 with revised Table 4) 
Submit monthly progress report 
Submit Removal Action Work Plan Addendum (RAWPA) 
Submit monthly progress report 



Date Task/Activity/Deliverable/Milestone 

September 23, 1994 
October 3, 1994 
October 4, 1994 
October 10, 1994 
November 9,1994 
November 10,1994 
December 1,1994 
December 10,1994 

December 12-19, 
1994 
January 10, 1995 
January/February/ 
March, 1995 
February 10, 1995 

March 10, 1995 

March 13-16, 1995 
April 10, 1995 
April 24, 1995 
May 4,1995 
May 10, 1995 
June 10, 1995 
July 10, 1995 
July 21, 1995 
July 26, 1995 
August 10, 1995 
September 10,1995 

October 10, 1995 
November 10,1995 
December 10,1995 
January 8-12,1996 
January 10, 1996 
February 10, 1996 

March 10,1996 
April 10, 1996 
April 18, 1996 
April 24, 1996 

May 10,1996 
May 23,1996 
June 10, 1996 
July S-12, 1996 

July 10, 1996 
August 6, 1996 
September 10,1996 

October 10, 1996 

Receipt of USEPA Comments or TPMDTM 
Submit TPMDTM (Rev #1) 
Submit TPMDTM (Rev #1) 
Submit monthly progress report 
Submit TPMDM (Rev #2) 
Submit monthly progress report 
Receipt of USEPA approval of TPMDTM (Rev #2) 
Submit monthly progress report 
RAWPA Extraction Well and Piezometer Installation 

Submit monthly progress report 
Construction of TPMWP/TPMDTM measures 

Submit monthly progress report 
Submit monthly progress report 
Performance of Field Pumping Tests (E4 and S7) 
Submit monthly progress report 
Submit status report on RAWPA, Task 5 
Start on-site treatment plant 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 

Submit treatment plant 1°' month operation summary report 

Submit Cone penetrometer testing report and additional investigation plan 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 

Conduct 2"*̂  Round of cone penetrometer testing on site 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 

Submit monthly progress report 

Discontinue Outfall Discharge 
Agency Meeting - Discuss CRT results and future action plan 
Submit monthly progress report 
Submit 1996 IRM Seep Investigation and Fabric Barrier Work Plan 
Submit monthly progress report 

Install Piezometers and modify fabric barriers 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 

Submit monthly progress report 



1 Date 

November 10, 1996 

December 10,1996 
January 10, 1997 
February 10, 1997 
March 10,1997 
April 10, 1997 
May 9, 1997 

May 13, 1997 

June 9,1997 
Julys, 1997 

Augusts, 1997 
September 10, 1997 
October 10,1997 
November 10, 1997 
December 10,1997 

January 9, 1998 
February 10, 1998 

March 10, 1998 
Aprils, 1998 
May 7, 1998 

June 9,1998 
June 30, 1998 
July 10, 1998 
August 7, 1998 

August 19, 1998 
September 10, 1998 
October 9, 1998 
November 10, 1998 

December 10,1998 
Januarys, 1999 
February 10, 1999 

March 9,1999 
April 9, 1999 
May 10,1999 

June 9,1999 
July 9, 1999 

August 9,1999 
September 10,1999 
Octobers, 1999 

Novembers, 1999 
December 9, 1999 
January 10, 2000 
February 10, 2000 

Task/Activity/Deliverable/Milestone 

Submit monthly progress report 

Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Sample seep piezometers 

Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 

Submit monthly progress report 
Submit monthly progress report 

Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Sample Seep Sheen 

Submit monthly progress report 
Submit monthly progress report 
Install 1 new fabric barrier and remover 
Submit monthly progress report 
Submit monthly progress report 

Submit monthly progress report 
Submit monthly progress report 

Submit monthly progress report 
Submit monthly progress report 

Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 

Submit monthly progress report 
Submit monthly progress report 

Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 

1 old one 



Date Task/Activity/Deliverable/Milestone 

March 8, 2000 
April 4, 2000 
May 10, 2000 
June 8, 2000 
July 7, 2000 
August 8, 2000 
September 8, 2000 
October 4, 2000 
November 3, 2000 
December 8, 2000 
January 4, 2001 
February 6, 2001 
March 8,2001 
April 9, 2001 
May 8, 2001 
June 6, 2001 
Julys, 2001 
August 7, 2001 
September 10, 2001 
October 5, 2001 
November 7, 2001 
December 7, 2001 
January 9, 2002 
February 8, 2002 
March 5, 2002 
April 5, 2002 
May 8, 2002 
June 5, 2002 
July 8, 2002 
August 9, 2002 
September 10, 2002 
October 10, 2002 
November 6, 2002 
December 10, 2002 
January 9, 2003 
February 7, 2003 
March 19,2003 
April 7, 2003 
May 7, 2003 
June 10,2003 
July 8, 2003 
August 8, 2003 
September 5, 2003 
October 8, 2003 
November 10, 2003 
December S, 2003 
January 9, 2004 
February 6, 2004 
March 15,2004 
April 7, 2004 
May 7, 2004 
June 7, 2004 

Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 



Date 

July 9, 2004 
August 9, 2004 

Task/Activlty/Deliverable/Milestone 

Submit monthly progress report 
Submit monthly progress report 



ATTACHMENT 1 
RESULTS OF MONTHLY SITE INSPECTION 

NEASE CHEMICAL SITE, SALEM, OHIO 
JULY 2004 



SITE INSPECTION FORM 
RUETGERS-NEASE CORPORATION 

Nease Site, Salem, Ohio 

Date of Inspection: 7-3 c - c4 

Entry Time: o 'o f̂  

Weather: KAI'^ ^ L ^ < J B . 

Exit Time: iZ:3c 

Inspector's Name: A j B ( ^ i < f & ^ - / - f i h l ^ 

Inspector's Company: Howells and Baird. Inc. 

INSPECTION RESULTS 

SPECIFIC OBSERVATIONS: Structures 

(Responses: S = Satisfactory U = Unsatisfactory Yes/No Levels Measured in Feet, N/A = Not Applicable) 

r?MQiuiect:?J 
i^^p^^i 

^̂ mmm^ 
Leachate Collection System 1 (LCS-1) ^ 1̂ 42̂  A^ hie 
Leachate Collection System 2 (LCS-2) 5 5 ZJl. hik hie 
Pond 1 Pumphouse 6 vS Ml. MA A. 
Pond 1 Berm A/A ak- hlk A hlo 
Pond 2 Embankment 4^ A n AL. A hlo 
Exclusion Area A Embankment A ^ A/A hi/A hlo hlc 
Storage Tank A//A 6̂  ^,72 A. 
Other (specify) 

Ruet^rs~Nease\Site/nspectiotiFonn. 



SPECIFIC OBSERVATIONS: Sediment Barriers 

Condition of Sediment Barriers 

Sediment Control Structure 1 

Sediment Control Structure 2 

Fabric Barrier 2 

Fabric Barrier 3 

Fabric Barrier 4 

Fabric Barrier 5 

Fabric Barrier 8 

Fabric Barrier 9 

Fabric Barrier 10 

Rock Barrier 1 

Rock Barrier 2 

Pond 7 - North 

Pond 7 - South 

Fabric Intact? 

y=i 

V k , 
y^.5 

y^s 

Ye.. 

v̂ ., 
v« 
v^. 
Ye, 
i^c 
v^. 

y .̂.. 
y^. 

hit 

hlo 

hi. 
hl̂  

hlo 

hlc 

hlo 

Mo 

KL 

hin 

hlo 

hi.. 

hi. 

Bv|f#ifetinlina&Ms?^^ 
!V^,v?5;i^-ii<i-i-•;;••;{• vS;>..-^p«-• -.=1:,: ' i^i^i 

A/O 

/v/c 

hit 

hlc 

hi. 

hlo 

hJc 

iJc 

A/o 

KL 

hlo 

hlc 

hlo 

SPECIFIC OBSERVATIONS: Seeps (if present, use more forms, as necessary) 

f4 -7- / ^As. ^ A/<:A/ - hxiOlMaOE^ 

% - % ' 2 . ^ ^ z^ A/^A/-- F / jodiUl^^P^ 

Note: Seep ID # equal the "nth' observed seep during the yr-month in question. 

ADDITIONAL OBSERVATION OR REMARKS: 

Inspector's Name: fp^^ii^>ti-<t^ L. • l~. 

Inspector's Signature: 

Date: 7'3o-o4 

' yd 'Yic-^ 

Ruetgers-Nease \Site/n^peciionFonn. 



/ 

r 

CRANE-DEMING COMPANY 

^ l . - - ^ ' ' 

*
._-••«*••«•*•*«**<- --

* * * * * * k « i ^ « * * ^ * « » * * « » « « * « * « r % * * « • > » « * • « , 

* \ * » * * * * \ « * < • * » % » • * > < » > • > < * » < » » . » * T ^ » » « 

St 

^^:v."^v; -4v 



ATTACHMENT 2 

WATER/AIR SAMPLING RESULTS - JUNE 16, 2004 
NEASE CHEMICAL SITE, SALEM, OHIO 
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RUTGERS ORGANICS CORPORATION 
201 STRUBLE ROAD 
STATE COLLEGE , PA 168 01 
Account Number: 155 

Contact: RAINER DOMALSKI 

Date Received: 17-JUN-04 
Date Reported: 14-JUL-04 

Invoice Number: 33580 

Date Collected: 16-JUN-04 

Client ID: INFLUENT S-16-04 

Lab ID: L35784-1 

• .r , • 
- • • J ' T 

PARAMETER 

PESTICIDE ANALYSIS 
KEPONE 
PHOTOMIREX 
MIREX 

PH 

SEMI-VOLATILE ANALYSIS 
ANTHRACENE 
BENZO (A) ANTHRACENE 
BENZO(K)FLUORANTHENE 
3,4 -BENZOFLUORANTHENE 
BENZO(B)FLUORANTHENE 
BENZO(G,H.I)PERYLENE 
BENZO (A) PYRENE 
CHRYSENE 
DIBENZ(A,H)ANTHRACENE 
FLUORENE 
INDENO(1,2,3 -CD)PYRENE 
NAPHTHALENE 
PHENANTHRENE 
PYRENE 
PHENOL 
4-METHYLPHENOL 
1, 3-DICHLOROBENZENE 
1, 4 -DICHLOROBENZENE 
1,2-DICHLOROBENZENE 
DIMETHYL PHTHALATE 
BUTYLBENZYL PHTHALATE 
DI-N-BUTYL PHTHALATE 
2 -METHYLNAPHTHALENE 
3,4-DICHLORONITROBENZENE 
DIPHENYL SULFONE 

TOTAL DISSOLVED SOLIDS 

UNITS 

ug/L 
ug/L 
ug/L 

PH UNITS 

ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 

mg/L 

RESULT 

U 
U 

< 
< 
< 
< 
<: 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 

<: 
< 
< 
< 
< 
< 

.042 

.006 

.316 

6.9.7 

10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
384 
10 
10 
10 
10 
10 
10 

411 

LIMIT 
OF 

QUANTITATION 

.042 

.006 

.002 

0 

10 
10 
10 
10 
10 
10 
10 
10 
10 

. 10 
10 
.10 
10 

10. 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 

10 

TEST 

SOP 
SOP 
SOP 

EPA 

EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
• EPA 

EPA 

METHOD 

6.2 
6.2 
6.2 

150.1 

8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 

160.1 

TEST DATE 

25-JUN-04 
25-JUN-Q4 
25-JUN-04 

14-JUL-04 

24-JUN-04 
24-JUN-04 
24-JUN-04 
24-JUN-04 
24-JUN-04 
24-JUN-04 
24-JUN-04 
24-JUN-04 
24-JUN-04 
24-JUN-04 
24-JUN-04 
24-JUN-04 
24-JUN-04 
24-JUN-04 
24-JUN-04 
24-JUN-04 
24-JUN-04 
24-JUN-04 
24-JUN-04 
24-JUN-04 
24-JUN-04 
24-JUN-04 
24-JUN-04 
24-JUN-04 
24-JUN-04 

24-JUN-04 

ANALYST 

CS 
CS 
CS 

CMB 

CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 

STL 

3058 Research Drive 
State College, PA 16801, USA 

T: 814.272.1039 
F: 814.231.1580 

exygen.com 
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RUTGERS ORGANICS CORPORATION 
201 STRUBLE ROAD 
STATE COLLEGE , PA 16801 
Account Number: 155 

Contact: RAINER DOMALSKI 

Date Received: 17-JUN-04 
Date Reported: 14-JUL-04 

Invoice Number: 33580 

Date Collected: 16-JUN-04 

Client ID: INFLUENT 6-16-04 

Lab ID: L35784-1 

PARAMETER 

TOTAL SUSPENDED SOLIDS 

VOLATILE ANALYSIS 
VINYL CHLORIDE 
DICHLOROMETHANE 
1,1-DICHLOROETHENE 
CIS-1,2-DICHLOROETHENE 
TRANS-1,2-DICHLOROETHENE 
CHLOROFORM 
1,2-DICHLOROETHANE 
1,1, 1-TRICHLOROETHANE 
1,1,2,2-TETRACHLOROETHANE 
1, 2 - DI CHLOROPROPANE 
TRICHLOROETHENE 
BENZENE 
TETRACHLOROETHENE 
TOLUENE 
CHLOROBENZENE 
ETHYLBENZENE 
M,P-XYLENE 
O-XYLENE 
ACETONE 
2-BUTANONE 
CHLOROMETHANE 
CIS-1,3-DICHLOROPROPENE 
TRANS-1,3 -DICHLOROPROPENE 
BROMOFORM 
DIBROMOCHLOROMETHANE 
BROMOD I CHLOROMETHANE 
CARBON TETRACHLORIDE 
BROMOMETHANE 

UNITS 

mg/L 

ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 

RESULT 

< 

< 

< 

< 
< 
< 
< 
< 
< 
< 
< 
< 
<: 
< 
< 

21.2 

647 
5 
13 
10600 
43 
49 
198 
5 
127 
5 
435 
445 
950 
58 
330 
21 
10 
5 
10 
10 
10 
5 
5 
5 
5 
5 
5 
10 

LIMIT 
OF 

QUANTITATION 

4 

100 
5 
5 
500 
5 
5 
5 
5 
5 
5 
25 
25 
25 
5 
25 
5 
10 
5 

10. 
10 • 
10 
5 
5 
5 
5 
5 
5 
10 

TEST 

EPA 

EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 

METHOD 

160.2 

8260B 
8260B 
8260B 
8260B 
8250B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 

TEST DATE 

24-JUN-04 

22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JtlN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 

ANALYST 

STL 

JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 

Comments: <none> 

Submitted by 
Exygen Research 
Reviewed and Approved by: 

Charles Si 
Laboratory Managj 3058 Research Drive 

State College, PA 16801, USA 

T: 814.272.1039 
F: 814.231.1580 
exygen.com 
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RUTGERS ORGANICS CORPORATION 
2 01 STRUBLE ROAD 
STATE COLLEGE , PA 16801 
Account Number: 155 

Contact: RAINER DOMALSKI 

Date Received: 17-JUN-04 
Date Reported. 14-JUL-04 

Invoice Number: 33580 

Date Collected: 16-JUN-04 

Client ID: LGAC 2-3-6-16-04 

Lab ID: L35784-2 

PARAMETER UNITS 

PESTICIDE ANALYSIS 
KEPONE 
PHOTOMIREX 
MIREX 

PH 

TOTAL DISSOLVED SOLIDS 

TOTAL SUSPENDED SOLIDS 

VOLATILE ANALYSIS 

VINYL CHLORIDE 
DICHLOROMETHANE 
1,1-DICHLOROETHENE 
CIS-1,2-DICHLOROETHENE 
TRANS-1,2-DICHLOROETHENE 
CHLOROFORM 
1, 2 -DICHLOROETHANE 
1,1,1-TRICHLOROETHANE 
1,1,2,2-TETRACHLOROETHANE 
1,2-DICHLOROPROPANE 
TRI CHLOROETHENE 
BENZENE 
TETRACHLOROETHENE 
TOLUENE 
CHLOROBENZENE 
ETHYLBENZENE 
M,P-XYLENE 
O-XYLENE 
ACETONE 
2-BUTANONE 
CHLOROMETHANE 
CIS-1,3-DICHLOROPROPENE 
TRANS-1,3-DICHLOROPROPENE 

RESULT 

ug/L 
ug/L 
ug/L 

PH UNITS 

mg/L 

mg/L 

ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 

U .042 
U .006 
U .002 

7.76 

358 

0 

< 20 
< 5 
< 5 
< 5 

< 5 
< 5 
< 5 
< 5 
< 5 
< 5 

< 5 
< 5 
< 5 
< 5 
< 5 
< 5 
< 10 
< 5 
<: 10 
< 10 
< 10 
< 5 
< 5 

LIMIT 
OF 

QUANTITATION TEST METHOD TEST DATE ANALYST 

.042 

.006 

.002 

0 

10 

4 

20 
5 
5 
5 
5 
5 
5 -
5 
5 
5 
5 
5 
5 
5 
5 
5 
10 
5 
10 
10 
10 
5 
5 

SOP 
SOP 
SOP 

EPA 

EPA 

EPA 

EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 

6.2 
6.2 
6.2 

150.1 

160.1 

160.2 

8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 

25-JUN-C4 
25-JUN-04 
25-JUN-04 

14-JUL-04 

24-JUN-04 

24-JUN-04 

22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JDN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 

CS 
CS 
CS 

CMB 

STL 

STL 

JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 

3058 Research Drive 
State College, PA 16801, USA 

T: 814.272.1039 
F: 814.231.1580 

exygen.com 
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RUTGERS ORGANICS CORPORATION 
201 STRUBLE ROAD 
STATE COLLEGE , PA 168 01 
Account Number: 155 

Contact: RAINER DOMALSKI 

Date Received; 17-JUN-04 
Date Reported: 14-JUL-04 

Invoice Number: 33580 

Date Collected: 16-JUN-04 

Client ID: LGAC 2-3-6-16-04 

Lab ID: L35784-2 

PARAMETER 

LIMIT 
OF 

QUANTITATION TEST METHOD TEST DATE 

22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 

ANALYST 

JEG 
JEG 
JEG 
JEG 
JEG 

BROMOFORM 
DIBROMOCHLOROMETHANE 
BROMODICHLOROMETHANE 
CARBON TETRACHLORIDE 
BROMOMETHANE 

ug/L 
ug/L 
ug/L 
ug/L 
ug/L 

5 
5 
5 
5 
10 

EPA 8260B 
EPA 8260B 
EPA 8260B 
EPA 8260B 
EPA 8260B 

Comments: <none> 

Submitted by 
Exygen Research 
Reviewed and Approved by: 

.0 m ^ Charles Simons 
Laboratory Managj 3058 Research Drive 

State College, PA 16801, USA 

T: 814.272.1039 
F: 814.231.1580 
exygen.com 
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RUTGERS ORGANICS CORPORATION 
201 STRUBLE ROAD 
STATE COLLEGE , PA 16801 
Account Number: 155 

Contact: RAINER DOMALSKI 

Date Received: 17-JUN-04 
Date Reported: 14-JtrL-04 

Invoice Number: 33580 

Date Collected: 16-JUN-04 

Client ID: OUTFALL 6-16-04 

Lab ID: L35784-3 

PARAMETER 

SILVER-LOW LEVEL 

ALUMINUM-LOW LEVEL 

ARSENIC-LOW LEVEL 

BERYLLIUM-LOW LEVEL 

BOD-5 DAY 

CADMIUM-LOW LEVEL 

CYANIDE-FREE 

COD 

CHROMIUM-LOW LEVEL 

COPPER-LOW LEVEL 

IRON-LOW LEVEL 

MERCURY 

PESTICIDE ANALYSIS 
KEPONE 
PHOTOMIREX 
MIREX 

AMMONIA 

NICKEL-LOW LEVEL 

OIL & GREASE 

UNITS 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

ug/L 
ug/L 
ug/L 

mg/L 

mg/L 

mg/L 

RESULT 

< .0003 

..0716 

.ai84 

< .0004 

< 2 

< .0003 

< .005 

< 10 

< .0006 

.00107 

.452 

< .0002 

U .042 
U .006 
U .002 

.31 

.00481 

< 10 

LIMIT 
OF 

QUANTITATION 

.0003 

.0005 

.0003 

.0004 

2 

.0003 

.005 

10 

.0006 

. .001 

.0005 

.0002 

.042 

.006 

.002 

.1 

.0006 

10 

TEST 

EPA 

EPA 

EPA 

EPA 

METHOD 

6020 

6020 

6020 

6020 

SM 5210 

EPA 

EPA 

EPA 

EPA 

EPA 

EPA 

EPA 

SOP 
SOP 
SOP 

EPA 

EPA 

EPA 

6020 

335.4 

410.4 

5020 

6020 

6020 

7470A 

6,2 
6.2 
S.2 

350.1 

6020 

1664A 

TEST DATE 

21-JUN-04 

21-JUN-04 

21-JUN-04 

21-JUN-04 

18-JUN-04 

21-JUN-04 

23-JUN-04 

25-JUN-04 

21-JUN-04 

21-JUN-04 

21-JUN-04 

30-JTJL-04 

25-JUN-04 
25-JUN-04 
25-JUN-04 

Ol-JUL-04 

21-JUN-04 

lO-JUL-04 

ANALYST 

JMS 

JMS 

JMS 

JMS 

TGA 

JMS 

JPB 

STL 

JMS 

JMS 

JMS 

STL 

CS 
CS 
CS 

STL 

JMS 

STL 

3058 Research Drive 
State College, PA 16801, USA 

T: 814.272.1039 
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RUTGERS ORGANICS CORPORATION 
201 STRUBLE ROAD 
STATE COLLEGE , PA 168 01 
Account Number: 155 

Contact: RAINER DOMALSKI 

Date Received: 17-JIJN-04 
Date Reported: 14-JUL-04 

Invoice Number: 3 3 580 

Date Collected: 16-JUN-04 

Client ID: OUTFALL 6-16-04 

Lab ID: L35784-3 

PARAMETER 

LEAD-LOW LEVEL 

PESTICIDE/PCB ANALYSIS 
GAMMA-BHC 

PH 

ANTIMONY-LOW LEVEL 

SEMI-VOLATILE ANALYSIS 
ANTHRACENE 
BENZO(A)ANTHRACENE 
BENZO (K) FLUORANTHENE 
3,4 -BENZOFLUORANTHENE 
BENZO (B) FLUORANTHENE 
BENZO(G,H,I)PERYLENE 
BENZO(A)PYRENE 
CHRYSENE 
DIBENZ(A,H)ANTHRACENE 
FLUORENE 
INDENO(1,2,3-CD)PYRENE 
NAPHTHALENE 
PHENANTHRENE 
PYRENE 
PHENOL 
4-METHYLPHENOL 
1,3-DICHLOROBENZENE 
1,4-DICHLOROBENZENE 
1,2-DICHLOROBENZENE 
DIMETHYL PHTHALATE 
BUTYLBENZYL PHTHALATE 
DI-N-BUTYL PHTHALATE 
2 -METHYLNAPHTHALENE 
3,4-DICHLORONITROBENZENE 
DIPHENYL SULFONE 

UNITS 

mg/L 

ug/L 

PH UNITS 

mg/L 

ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 

RESULT 

< 

< 

< 

< 
< 
< 
< 
< 
< 
< 
< 
< 
<: 
<: 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 

.0003 

.02 

8.21 

.0004 

10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 

LIMIT 
OF 

QUANTITATION 

.0003 

.02 

0 

. 0004 

10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 

TEST 

EPA 

EPA 

EPA 

EPA 

EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 

METHOD 

200.8 

8081 

150.1 

6020 

8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 

TEST DATE 

21-JUN-04 

24-JUN-04 

14-JUL-04 

21-JUN-04 

24-JUN-04 
24-JUN-04 
24-JUN-04 
24-JUN-04 
24-JUN-04 
24-JUN-04 
24-JUN-04 
24-JUN-04 
24-JUN-04 
24-JUN-04 
24-JUN-04 
24-JUN-04 
24-JUN-04 
24-JUN-04 
24-JUN-04 
24-JUN-04 
24-JUN-04 
24-JUN-04 
24-JUN-04 
24-JUN-04 
24-JUN-04 
24-JDN-04 
24-JUN-04 
24-JUN-04 
24-JUN-04 

ANALYST 

JMS 

CAS 

CMB 

JMS 

CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 

3058 Research Drive 
State College, PA 16801, USA 

T: 814.272.1039 
F: 814.231.1580 
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RUTGERS ORGANICS CORPORATION 
2 01 STRUBLE ROAD 
STATE COLLEGE , PA 16801 
Account Number: 155 

Contact: RAINER DOMALSKI 

Date Received: 17-JUN-04 
Date Reported: 14-JUL-04 

Invoice Number: 33580 

Date Collected: 16-JUN-04 

Client ID: OUTFALL 6-16-04 

Lab ID: L35784-3 

PARAMETER 

TOTAL DISSOLVED SOLIDS 

THALLIUM-LOW LEVEL 

TOTAL ORGANIC CARBON 

TOTAL SUSPENDED SOLIDS 

VOLATILE ANALYSIS 
VINYL CHLORIDE 
DICHLOROMETHANE 
1,1-DICHLOROETHENE 
CIS-1,2-DICHLOROETHENE 
TRANS-1,2-DICHLOROETHENE 
CHLOROFORM 
1,2-DICHLOROETHANE 
1,1,1-TRICHLOROETHANE 
1,1,2,2-TETRACHLOROETHANE 
1,2-DICHLOROPROPANE 
TRICHLOROETHENE 
BENZENE 
TETRACHLOROETHENE 
TOLUENE 
CHLOROBENZENE 
ETHYLBENZENE 
M,P-XYLENE 
O-XYLENE 
ACETONE 
2-BUTANONE 
CHLOROMETHANE 
CIS-1,3-DICHLOROPROPENE 
TRANS-1, 3-DICHLOROPROPENE 
BROMOFORM 
DIBROMOCHLOROMETHANE 
BROMODICHLOROMETHANE 
CARBON TETRACHLORIDE 

UNITS 

mg/L 

mg/L 

mg/L 

mg/L 

ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 

RESULT 

< 

< 

< 

< 
< 
< 
< 
< 
< 
c 

< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
<: 
< 
< 
< 

352 

.0002 

i 

4 

20 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
10 
5 
10 
10 
10 
5 
5 
5 
5 
5 
5 

LIMIT 
OF 

QUANTITATION 

10 

.0002 

1 

4 

20 
5 
5 
5 
5 
5 
5 
5 
5 

• 5 

5 
5 
5 
5 
5 •. 

5 
10 
5 
10 
10 
10 
5 
5 
5 
5 
5 
5 

TEST 

EPA 

EPA 

EPA 

EPA 

EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
.EPA 
EPA 
EPA 

METHOD 

160.1 

6020 

415.1 

160.2 

8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 

TEST DATE 

24-JUN-04 

21-JUN-04 

24-JUN-04 

24-JUN-04 

30-JUN-04 
30-JUN-04 
30-JUN-04 
30-JtIH-04 • 
30-JUN-04 
30-JUN-04 
30-JUN-04 
30-JUN-04 
30-JUN-04 
30-JUN-04 
30-JUN-04 
30-JUN-04 
30-JUN-04 
30-JUN-04 
30-JUN-04 
30-JUN-04 
30-JUN-04 
30-JUN-04 
30-JUN-04 
30-JUN-04 
30-JUN-04 
30-JUN-04 
30-JUN-04 
30-JUN-04 
30-JUN-04 
30-JUN-04 
30-JtJN-04 

ANALYST 

STL 

JMS 

STL 

STL 

JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
• JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
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RUTGERS ORGANICS CORPORATION 
201 STRUBLE ROAD 
STATE COLLEGE , PA 16801 
Account Number: 155 

Contact: RAINER DOMALSKI 

Date Received: 17-JUN-04 
Date Reported: 14-JUL-04 

Invoice Number: 33580 

Date Collected: 16-JUN-04 

Client ID: OUTFALL 6-16-04 

Lab ID: L35784-3 

PARAMETER UNITS 

LIMIT 
OF 

QUANTITATION TEST METHOD TEST DATE ANALYST 

BROMOMETHANE 

ZINC-LOW LEVEL 

ug/L 

mg/L 

10 

.0005 

EPA 8260B 

EPA 6020 

30-JUN-04 

21-JUN-04 

JEG 

JMS 

Comments: <none> 
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RUTGERS ORGANICS CORPORATION 
201 STRUBLE ROAD 
STATE COLLEGE , PA 168 01 
Account Number: 155 

Contact: RAINER DOMALSKI 

Date Received; 17-JUN-04 
Date Reported: 13-JUL-04 

Invoice Number: 33580 

Date Collected; 15-JUN-04 

Client ID: TRIP BLANK 

Lab ID: L35784-4 

PARAMETER 

VOLATILE ANALYSIS 
VINYL CHLORIDE 
DICHLOROMETHANE 
1,1-DICHLOROETHENE 
CIS-1,2-DICHLOROETHENE 
TRANS-1,2-DICHLOROETHENE 
CHLOROFORM 
1,2-DICHLOROETHANE 
1,1,1-TRICHLOROETHANE 
1,1,2,2-TETRACHLOROETHANE 
1,2-DICHLOROPROPANE 
TRICHLOROETHENE 
BENZENE 
TETRACHLOROETHENE 
TOLUENE 
CHLOROBENZENE 
ETHYLBENZENE 
M,P-XYLENE 
O-XYLENE 
ACETONE 
2-BUTANONE 
CHLOROMETHANE 
CIS-1,3-DICHLOROPROPENE 
TRANS-1,3-DICHLOROPROPENE 
BROMOFORM 
DIBROMOCHLOROMETHANE 
BROMODICHLOROMETHANE 
CARBON TETRACHLORIDE 
BROMOMETHANE 

UNITS 

ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 

RESULT 

c 

< 
< 
< 
< 
c 

< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 

20 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
10 
5 
10 
10 
10 
5 
5 
5 
5 
5 
5 
10 

LIMIT 
OF 

QUANTITATION 

20 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 

• 10 
5 
10 
10 
IQ 
5 • 

5 
5 
5 
5 
5 
10 

TEST 

EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 

METHOD 

8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
82eOB 
8260B 

TEST DATE 

22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JIIN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 
22-JUN-04 

ANALYST 

JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 

Comments: <none> 

Submitted by 
Exygen Research 
Reviewed and Approved by: 

Charles SimcSns 
Laboratory Mana- 3058 Research Drive 

State College, PA 16801, USA 

T: 814.272.1039 
• F: 814.231.1580 

exygen.com 
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RUTGERS ORGANICS CORPORATION/EHS DEPT. 

201 STRUBLE ROAD 

STATE COLLEGE, PA 16801 

ACCOUNT: 155 

Date Received: 17-Jun-04 

Date Reported: 12-Jul-04 

Invoice Nuinber: 33580 

Contact: RAINER DOMALSKI Date Collected: 16-Jun-04 

Client ID: AGAC-1-2-6-16-04 

Lab ID: L35784-5 

PARAMETER 

VOLATILE ANALYSIS 

BROMODICHLOROMETHANE 

BROMOFORM 

DIBROMOCHLOROMETHANE 

DIBROMOMETHANE 

TRANS-1,2-DICHLOROETHANE 

CUMENE 

N-PROPYLBENZENE 

1,2,3-TRICHLOROPROPANE 

DICHLORODIFLUOROMETHANE 

VINYL CHLORIDE 

CHLOROETHANE 

TRICHLOROFLUOROMETHANE 

1,1-DICHLOROETHENE 

1,1-DICHLOROETHANE 

CIS-1,2-DICHLOROETHENE 

CHLOROFORM 

1,1,1-TRICHLOROETHANE 

CARBON TETRACHLORIDE 

BENZENE 

1,2-DICHLOROETHANE 

TRICHLOROETHENE 

1, 2-DICHLOROPROPANE 

CIS-1,3-DICHLOROPRCPENE 

TOLUENE 

TRANS-1, 3-DICHLOROPROPENE 

1,1,2 -TRICHLOROETHANE 

TETRACHLOROETHENE 

1,2-DIBROMOETHANE (EDB) 

CHLOROBENZENE 

ETHYLBENZENE 

M, P-XYLENE 

O-XYLENE 

STYRENE 

UNITS 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

(v/v) 

(v/v) 

(v/v) 

(v/v) 
(v/v) 
(v/v) 
(v/v) 
(v/v) 
(v/v) 
(v/v) 
(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 
(v/v) 
(v/v) 

(v/v) 

(v/v) 

< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 

< 
< 
< 
< 

< 
< 
< 
< 
< 

RESULT 

1.0 

1.0 

1.0 

1.0 

1.0 

1.0 

1.0 

1.0 

2.0 

2.0 

2.0 

2.0 

1.0 

1.0 

1.0 

1.0 

1.0 

1.0 

2.0 

1.0 

1.0 

1.0 

1.0 

48 

1.0 

1.0 

1.0 

1.0 

1.0 

7.2 

19 

6.0 

4.3 

LIMIT 

OF 

QUANTITATION 

1.0 

1.0 

1.0 

1.0 

1.0 

1.0 

1.0 

1.0 

2.0 

2.0 

2.0 

2.0 

1.0 

1.0 

1.0 

1.0 

1.0 

1.0 

1.0 

1.0 

1.0 

1.0 

1.0 

1.0 

1.0 

1.0 

1.0 

I.Q 

1.0 

1.0 

1.0 

1.0 

1.0 

TEST METHOD 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TEST DATE 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

ANALYST 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 
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RUTGERS ORGANICS CORPORATION/EHS DEPT. 

201 STRUBLE ROAD 

STATE COLLEGE, PA 16801 

ACCOUNT: 155 

Contact: RAINER DOMALSKI 

Date Received: 17-Jun-04 

Date Reported: 12-Jul-04 

Invoice Nuinber: 33580 

Date Collected: 16-Jun-04 

Client ID: AGAC-1-2-6-16-04 

Lab ID: L357a4-5 

PARAMETER UNITS 

LIMIT 
OF 

QUANTITATION TEST METHOD TEST DATE 

1,1,2,2 -TETRACHLOROETHANE 

1,3,5-TRIHETHYLBENZENB 

1,3-DICHLOROBENZENE 

1,4-DICHLOROBENZENE 

1,2-DICHLOROBENZENE 

ppb (v/v) 

ppb (v/v) 

ppb (v/v) 

ppb (v/v) 

ppb (v/v) 

1.0 

1.0 

1.0 

1.0 

1.0 

EPA-19 TO-14 

EPA-19 TO-14 

EPA-19 TO-14 

EPA-19 TO-14 

EPA-19 TO-14 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

STL 

STL 

STL 

STL 

STL 

Submitted by 

Exygen Research 

Reviewed and Approved by; 

C-A/L. 
Charles Sii 

Laboratory Manager 

3058 Research Drive 
State College, PA 16801, USA 

T: 814.272.1039 
F; 814.231.1580 
exygen.com 
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RUTGERS ORGANICS CORPORATION/EHS DEPT. 

201 STRUBLE ROAD 

STATE COLLEGE, PA 16801 

ACCOUNT: 155 

Date Received: 17-Jun-04 

Date Reported: 12-Jul-04 

Invoice Number: 33580 

Contact: RAINER DOMALSKI 

Client ID: AGAC-1-2-6-16-04 

Lab ID: L35784-5 

HASS SPECTROHETES/DATA SYSTEM (MSDS) TENTATIVELY IDENTIFIED COHFOUNDS 

Date Collected: 16-Jun-04 

PARAMETER 

UNKNOWN 

UNKNOWN 

ETHANOL 

UNKNOWN 

UNKNOWN 

UNKNOWN 

UNKNOWN 

PENTANE, 

PENTANE, 

HEXANE 

2-METHYL

S-METHYL

ETHYL ACETATE 

HEXANE, 

HEPTANE 

S-METHYL 

METHYL ISOBUTYL KETONE 

UNKNOWN 

1R-.ALPHA.-PINENE 

BENZENE, 

UNKNOWN 

DECANE 

BENZENE, 

UNKNOWN 

UNKNOWN 

LIMONENE 

BENZENE, 

UNDECANE 

BENZENE, 

1-ETHYL-3-METHYL-

1,2,3-TRIMETHYL-

1,2-DIETHYL-

1,3-DICHLORO-2-METHYL 

UNITS 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

(v/v) 

(v/v) 

(v/v) 

(v/v) 
(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 
(v/v) 
(v/v) 

(v/v) 

(v/v) 

(v/v) 

ESTIMATED 

RESULT 

14 NJ 

63 NJ 

13 NJ 

75 NJ 

16 NJ 

66 NJ 

5.5 NJ 

7.7 NJ 

6.6 NJ 

• 13 NJ 

11 NJ 

5.9 NJ 

6.4 NJ 

5.4 NJ 

6.4 iNJ 

4.8 NJ 

2.3 NJ 

3.1 NJ 

10 NJ 

8.6 NJ 

2.7 NJ 

2.3 NJ 

11 NJ 

2.2 NJ 

6.0 NJ 

8.1 NJ 

M 

M 

M 

M 

M 

M 

M 

M 

M 

M 

M 

H 

M 

M 

M 

M 

M 

M 

M 

M 

M 

M 

H 

M 

M 

M 

RETENTION 

TIME 

4.3951 

4.5242 

5.3204 

5.6109 

5.9821 

6.1004 

6.8858 

7.9133 

8.3867 

8.9462 

9.538 

11.636 

12.405 

13.626 

15.175 

18.204 

18.591 

18.914 

18.963 

19.108 

19.323 

19.355 

19.581 

19.904 

20.216 

20.888 

TEST METHOD 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

•TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TEST DATE 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

ANALYST 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

M: Result was measured against nearest internal standard assuming a response factor of 1. 
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Exygen Research 

Reviewed and Approved by: 

Charles Siir 

Laboratory Manager 

3058 Research Drive 
State College, PA 16801, USA 

T: 814.272.1039 
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exygen.com 
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RUTGERS ORGANICS CORPORATION/EHS DEPT. 

201 STRUBLE ROAD 

STATE COLLEGE, PA 16801 

ACCOUNT: 155 

Date Received: 17-Jun-04 

Date Reported: 12-Jul-04 

Invoice Number: 33580 

Contact: RAINER DOMALSKI Date Collected: 16-Jun-04 

Client ID: AGAC-F-6-16-04 

Lab ID: L35784-6 

PARAMETER 

VOLATILE ANALYSIS 

BROMODICHLOROMETHANE 

BROMOFORM 

DIBROMOCHLOROMETHANE 

DIBROMOMETHANE 

TRANS -1,2- DICHLOROETHANE 

CUMENE 

N-PROPYLBENZENE 

1,2,3-TRICHLOROPROPANE 

DICHLORODIFLUOROMETHANE 

VINYL CHLORIDE 

CHLOROETHANE 

TRICHLOROFLUOROMETHANE 

1,1-DICHLOROETHENE 

1,1-DICHLOROETHANE 

CIS-1,2-DICHLOROETHENE 

CHLOROFORM 

1,1,1-TRICHLOROETHANE 

CARBON TETRACHLORIDE 

BENZENE 

1, 2 -DICHLOROETHANE 

TRICHLOROETHENE 

1, 2 -DICHLOROPROPANE 

CIS-1,3-DICHLOROPROPENE 

TOLUENE 

TRANS-1, 3-DICHLOROPROPENE 

1,1,2-TRICHLOROETHANE 

TETRACHLOROETHENE 

1,2-DIBROMOETHANE (EDB) 

CHLOROBENZENE 

ETHYLBENZENE 

M,P-XYLENE 

0-XYLENE 

STYRENE 

UNITS 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/y) 

(v/v) 

(v/v) 
(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 
(v/v) 
(v/v) 
(v/v) 

(v/v) 

(v/v) 

(v/v) 

< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 

< 
< 

< 
< 
< 

< 

< 
< 

< 
< 
< 
< 
< 

RESULT 

1.0 

1.0 

1.0 

1.0 

1.0 

1.0 

1.0 

1.0 

2.0 

2.0 

2.0 

3.2 

1.0 

i.O 
2.6 

1.0 

1.0 

1.0 

1.1 

1.0 

4.5 

1.0 

1.0 

35 

1.0 

1.0 

1.0 

1.0 

1.0 

7.2 

16 

4.7 

3.0 

LIMIT 

OF 

QUANTITATION 

1.0 

1.0 

1.0 

1.0 

1.0 

1.0 

1.0 

1.0 

2.0 

2.0 

2.0 

2.0 

1.0 

1.0 

1.0 

1.0 

1.0 

1.0 

1.0 

1.0 

1.0 

1.0 

1.0 

1.0 

1.0 

•1.0 

1.0 

1.0 

1.0 

1.0 

1.0 

1.0 

1.0 

TEST METHOD 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TEST DATE 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

ANALYST 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

3058 Research Drive 
State College, PA 16801, USA 

T: 814.272.1039 
F: 814.231.1580 
exygen.com 
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RUTGERS ORGANICS CORPORATION/EHS DEPT. 

201 STRUBLE ROAD 

STATE COLLEGE, PA 16801 

ACCOUNT: 155 

Contact: RAINER DOMALSKI 

Date Received: 17-Jun-04 

Date Reported: 12-Jul-04 

Invoice Number: 33580 

Date Collected: 16-Jun-04 

Client ID: AGAC-F-6-16-04 

Lab ID: L35784-6 

PARAMETER 

1,1,2,2 -TETRACHLOROETHANE 

1,3,5-TRIMETHYLBENZENE 

1,3-DICHLOROBENZENE 

1,4-DICHLOROBENZENE 

1,2-DICHLOROBENZENE 

UNITS 

•. p p b 

ppb 

ppb 

ppb 

ppb 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

RESULT 

< 1.0 

< 1.0 

< 1.0 

< 1.0 

4.0 

LIMIT 

OF 

QUANTITATION 

1.0 

1.0 

1.0 

1.0 

1.0 

TEST METHOD 

EPA-19 TO-14 

EPA-19 TO-14 

EPA-19 TO-14 

EPA-19 TO-14 

EPA-19 TO-14 

TEST DATE 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

ANALYST 

STL 

STL 

STL 

STL 

STL 
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RUTGERS ORGANICS CORPORATION/EHS DEPT. 

201 STRUBLE ROAD 

STATE COLLEGE, PA 16801 

ACCOUNT: 155 

Date Received: 17-Jun-04 

Date Reported: 12-Jul-04 

Invoice Number; 33580 

Contact: RAINER DOMALSKI 

Client ID: AGAC-F-6-15-04 

Lab ID: L35784-5 

HASS SPECTROMETER/DATA SYSTEH (HSDS) TENTATIVELY IDENTIFIES COHFOUNDS 

Date Collected: 16-Jun-04 

PARAMETER 

UNKNOWN 

UNKNOWN 

UNKNOWN 

ETHANOL 

BUTANE-2-METHYL-

UNKNOWN 

UNKNOWN 

ACETIC ACID, METHYL ESTER 

METHYLENE CHLORIDE 

UNKNOWN 

PENTANE, 3-METHYL-

HEXANE 

ETHYL ACETATE 

CYCLOPENTANE, METHYL-

PENTANE, 2,3-DIMETHYL-

HEXANE, 3-METHYL-

HEPTANE 

METHYL ISOBUTYL KETONE 

UNKNOWN 

UNKNOWN 

IR-.ALPHA,-PINENE 

UNKNOWN 

DECANE 

BENZENE, 1,2,4-TRIMETHYL-

UNKNOWN 

1,4-CYCLOHEXADIENE, l-METHYL-4 

LIMONENE 

UNITS 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

v/v) 

v/v) 

v/v) 

v/v) 

v/v) 

v/v) •. 

v/v) 

v/v) 

v/v) 

v/v) 

v/v) 

v/v) 

v/v) 

v/v) 

v/v) 

v/v) 

v/v) 

v/v) 

v/v) 

v/v) 

v/v) 

v/v) 

v/v) 

v/v) 

v/v) 

v/v) 

v/v) 

ESTIMATED 

RESULT 

8.5 NJ 

8.5 NJ 

190 NJ 

5.0 NJ 

44 NJ 

10 NJ 

17 NJ 

7.5 NJ 

4.1 NJ 

5.7 NJ 

..5.5 NJ 

12 NJ 

9:2 NJ 

3.9 NJ 

3.2 NJ 

10 NJ . 

10 NJ ' . 

7.4 NJ 

5.0 NJ 

2.2 NJ 

2.7 NJ 

1.9 NJ 

4.6 NJ 

6.6 NJ 

1.4 NJ 

1.4 NJ 

7.0 NJ 

M 

M 

M 

M 

M 

M 

M 

M 

M 

M 

M 

M 

M 

M 

M 

M 

M 

M 

M 

M 

M 

M 

M 

M 

M 

M 

M 

RETENTION 

TIME 

4.0723 

4.3951 

4.5834 

5.3903 

5.6109 

5.9874 

6.1058 

6.8858 

7.0095 

7.9187 

8.3867 

8.9462 

9.5379 

10.092 

11.442 

11.636 

12.405 

13.637 

15.181 

17.553 

18.204 

18.914 

18.963 

19.108 

19,323 

19.355 

19.581 

TEST METHOD 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TEST DATE 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-Q4 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

25-Jun-04 

ANALYST 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

M: Result was measured against nearest internal standard assuming a response factor of 1. 
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Laboratory Manager 
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NARRATIVE 

Exygen Research (PADEP ID# 14-347) 
Project: L35784 

Sample Receipt: 
Samples were received on June 17, 2004. The samples were received in two 
sample coolers at 3.6°C, and 4.0°C. 

Sample Analysis: 
EPA Method 8260 surrogate dibromofluoromethane was recovered out of range 
at 82%. Acceptable recoveries for this surrogate compound should fall between 
86-118%. The analysis was repeated with a similar surrogate recovery. The 
outlier was attributed to the sample matrix. 

There were no other problems related to the analysis of these samples. 

Holding Times: 
Samples were analyzed within holding times. 

Sub-contract Laboratories: 
Todd Giddings and Associates of State College, PA (PADEP ID# 14-321) 
performed the BOD analysis on these samples. 

Severn Trent Laboratories (STL) of Pittsburgh, PA (PADEP ID# 02-416) 
performed the COD, total organic carbon, total suspended solids, total 
dissolved solids, mercury, ammonia nitrogen, free cyanide, and oil and grease 
analysis. 

Severn Trent Laboratories (STL) of Knoxville, TN (PADEP ID# 68-576) performed 
the GC/MS volatiles (air) analysis. 



ATTACHMENT 3 

WATER/AIR SAMPLING RESULTS - JULY 6, 2004 
NEASE CHEMICAL SITE, SALEM, OHIO 
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RUTGERS ORGANICS CORPORATION 
201 STRUBLE ROAD 
STATE COLLEGE , PA 168 01 
Account Number: 155 

Contact: RAINER DOMALSKI 

I f ; [•? 

J i ! JUL 2 2 2004 

|By. 

' 

;^AhaIytica|i. 

Page: 

Date- Received: 07-JUL-04 
-Bate Reported: 20-JUL-04 

Invoice Number: 33580 

Date Collected: 06-JtrL-04 

Client ID: INFLUENT 7-6-04 

Lab ID: L35816-1 

PARAMETER UNITS 

LIMIT 
OF 

QUANTITATION 

.1 

.1 

.1 

TEST METHOD 

EPA 350.1 

EPA 353.2 

EPA 365.2 

TEST DATE ANALYST 

AMMONIA 

NITRATE+NITRITE 

PHOSPHORUS 

mg/L 

mg/L 

mg/L 

15-JUL-04 STL 

15-JUL-04 STL 

16-JUL-04 STL 

Comments: <none> 
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RUTGERS ORGANICS CORPORATION 
201 STRUBLE ROAD 
STATE COLLEGE , PA 16801 
Account Number: 155 

Contact: RAINER DOMALSKI 

Date Received: 07-JUL-04 
Date Reported: 20-JUL-04 

Invoice Number: 33580 

Date Collected: 06-JUL-04 

Client ID: OUTFALL 7-6-04 

Lab ID: L35816-2 

PARAMETER UNITS 

LIMIT 
OF 

QUANTITATION TEST METHOD TEST DATE ANALYST 

AMMONIA 

NITRATE+NITRITE 

PHOSPHORUS 

mg/L 

mg/L 

mg/L 

.1 

.1 

.1 

EPA 350.1 

EPA 353.2 

EPA 365.2 

Comments: <none> 

15-JUL-04 STL 

15-JirL-04 STL 

16-JUL-04 STL 
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3058 Research Drive 
State College, PA 16801, USA 

T: 814.272.1039 
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NARRATIVE 

Exygen Research (PADEP ID# 14-347) 
Project: L35816 

Sample Receipt: 
Samples were received on July 7, 2004. The samples were received in one 
sample cooler at 22.4°C. Sample temperature should not exceed 6.0 °C. 

Sample Analysis: 
There were no problems related to the analysis of these samples. 

Holding Times: 
The samples were analyzed within holding time. 

Sub-contract Laboratories: 
Severn Trent Laboratories (STL) of Pittsburgh, PA (PADEP ID# 02-416) 
performed the ammonia nitrogen analysis on these samples. Severn Trent 
Laboratories (STL) of North Canton, OH (PADEP ID# 68-340) performed the 
phosphorus analysis on these samples. 
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